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Assessments
PSAP 0.00

CPE 0.00

WSP/LEC Liasion 12.00
General WSP contact Region 12.00

Status reporting 12.75
Monthly State reporting Region 8.00
Monthly PSAP reporting Region 4.75

PSAP Strategic Planning 9.00
Process evaluation Region 4.00
Future tasks discussion Region 5.00

Installation/Implementation oversight 0.00

Training Assistance 0.00

Testing/cutover coordination 33.00
ATTWS, Cingular testing Alexandria 30.00
ATTWS testing Arlington 3.00

CAD/GIS coordination 19.00
Teleconference regarding CAD - GIS system Loudoun 3.00
GEAC system evaluation Loudoun 4.00
ATTWS accuracy map development Loudoun 12.00

True Up 14.25
Online submission testing Region 2.00
True-up and funding request assistance Alexandria 12.00
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Online funding request assistance Arlington 0.25
100.00

ATTWS position accuracy appears to be far outside FCC mandated ranges.

Testing revealed that a third-
party contractor had made 
cabling errors when working 
on GSM antennas.  Grayson 
identified and resolved.

Alexandria mapping losing first digit of latitude from ALI data

Problem identified in CAD 
data transfer to mapping.  
Patch released and installed 
that resolved the problem.

COS from T-Mobile not consistent, does not match NENA recommended 
standards.

TCS made a change to use 
the WPH2 COS consistently.  
The change should apply to 
all NoVA PSAPs.

Issue Comments

Necessity to manually rebid on all Phase II calls is a concern to all PSAPs. 

CPE vendors reluctant to 
discuss this issue.  So far 
CML, Plant and Positron have 
not taken a formal stance.
08/04/2003  CPE vendors and 
ESIF are generally opposed 
to automatic rebids.
9/8/03 No update.

How will non-initialized calls be handled by various carriers, and how will 
PSAPS be able to reach callers with non-initialized phones.

Kimball investigating this issue with all carriers and 
will compile a matrix of replies

Working with Grayson Wireless to determine why 
our testing provides significantly worse accuracy 
that their preliminary testing did.

Worked with CAD and mapping vendors to capture 
transactions and identify source of the error.

Kimball will investigate the possibility of automating 
this process with CAD and CPE vendors

Completed Tasks

Significant issues
Proposed Actions

Work with T-Mobile, TCS and Intrado to determine 
where inconsistencies lie.
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